

Interior Design Schedule

Tasks	Duration (Days)	April				May					June				July					August				September			
		3	7	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25
<div></div> Discovery call	14																										
<div></div> Client Questionnaire	14																										
<div></div> Initial Consultation	28																										
<div></div> Space Planning/ Mood Board Creation	49																										
<div></div> Product Sourcing	21																										
<div></div> Design Presentation	21																										
<div></div> Proposal	21																										
<div></div> Invoice	7																										
<div></div> Request Payment	14																										
<div></div> Complete Purchase Orders	7																										
<div></div> Procurement	42																										
<div></div> Installation	70																										