Interior Design Schedule

Tasks

Discovery call

Client Questionnaire

Initial Consultation

Space Planning/
Mood Board Creation

Product Sourcing

Design Presentation

Proposal

Invoice

Request Payment

Complete Purchase Orders

Procurement

Installation

Duration
(Days)

28

49

21

21

21

42

70

April

May

June

July

August September

3 7 17 24 1 8 15 2229 5 12 19 26 3 10 17 24 31 7 14 21 28 4 1 18 25



