
Interior Design Schedule

Tasks
Duration 

(Days)

April May June July August September

3 7 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25

Discovery call 14

Client Questionnaire 14

Initial Consultation 28

Space Planning/ 
Mood Board Creation

49

Product Sourcing 21

Design Presentation 21

Proposal 21

Invoice 7

Request Payment 14

Complete Purchase Orders 7

Procurement 42

Installation 70


